

PROJECT MANAGEMENT TRACKER

ID	Stage	Main Activities	Deliverable / Evidence	Status	Git Commit
PM-01	Project Planning	Finalise proposal, objectives, scope, methodology, timeline and repository structure	Project Proposal, Management Plan	☐ Completed	Initial project planning
PM-02	Dataset Preparation	Obtain the full 777-row dataset, preserve original file, create working copies	Raw dataset in data/raw/	☐ Completed	Add raw purchase order dataset
PM-03	Data Profiling	Examine 777 records and 11 fields; identify data types, missing values, duplicates and unique values	Data Profile / Quality Summary	☐ Starting	Complete initial data profiling
PM-04	Data Cleaning	Standardise dates, text, categories and numerical fields; investigate missing values	Cleaned dataset	☐ Not Started	Complete data cleaning
PM-05	Data Validation	Validate PO IDs, dates, quantities, prices, negotiated prices, defective units and compliance	Validation Checklist / Report	☐ Not Started	Complete data validation
PM-06	Formula Development	Create Original Cost, Negotiated Cost, Potential Savings, Discount %, Defect Rate % and Delivery Days	Calculated fields	☐ Not Started	Add procurement calculations
PM-07	Supplier & Category Analysis	Analyse spend, quantity, savings, defects, defect rate and compliance by supplier/category	Analysis tables	☐ Not Started	Add supplier and category analysis
PM-08	PivotTable Analysis	Build PivotTables and PivotCharts for supplier, category, status, cost and quality	Pivot analysis workbook	☐ Not Started	Add PivotTable analysis
PM-09	KPI Development	Calculate core procurement and supplier-performance KPIs	KPI worksheet	☐ Not Started	Add procurement KPI analysis
PM-10	Dashboard Development	Design KPI cards, charts, filters/slicers and dashboard layout	Interactive Excel dashboard	☐ Not Started	Build interactive procurement dashboard
PM-11	Findings & Recommendations	Interpret results and identify trends, risks and areas requiring investigation	Findings & Recommendations	☐ Not Started	Add findings and recommendations
PM-12	Documentation	Complete methodology, data dictionary, assumptions, limitations and user guide	Project documentation	☐ Not Started	Complete project documentation
PM-13	GitHub Publication	Organise repository, README, Excel file, documentation and screenshots	Completed GitHub portfolio	☐ Not Started	Publish completed project
PM-14	Final Review	Check formulas, dashboard, documentation, Git history and presentation quality	Final QA checklist	☐ Not Started	Complete final project review

