

12. Project Timeline

The project is planned to be completed over **4 weeks**, with each week focusing on a defined stage of the data-analysis lifecycle.

Week	Stage	Main Activities	Expected Deliverable
Week 1	Planning & Data Preparation	Finalise proposal, create GitHub repository, organise working directory, import the 777-record dataset, preserve raw data and profile the dataset	Project proposal, repository structure, data profile
Week 1	Data Cleaning	Check missing values, duplicates, data formats, dates, numerical values and inconsistent entries	Cleaned dataset and data-quality notes
Week 2	Data Validation & Transformation	Validate data relationships, document assumptions, create calculated fields and test Excel formulas	Validated dataset and calculation sheet
Week 2	Analysis	Analyse suppliers, categories, purchasing costs, negotiated prices, potential savings, quality, compliance and order status	Analysis tables and findings
Week 3	KPI & PivotTable Development	Create KPIs, PivotTables, PivotCharts and supporting calculations	KPI and PivotTable analysis
Week 3	Dashboard Development	Design and build the interactive Excel dashboard, add charts, filters and slicers, and test functionality	Completed Excel dashboard
Week 4	Findings & Recommendations	Interpret results, identify trends and potential risks, develop evidence-based recommendations	Findings and recommendations
Week 4	Documentation & GitHub	Complete README, methodology, data dictionary, screenshots and project documentation; commit and push completed stages	Complete GitHub portfolio
Week 4	Final Review	Check formulas, calculations, dashboard functionality, documentation, formatting and repository structure	Final reviewed project